STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM BATE: BABIZ00E.  Pagslefl
TO: Pete Siegenthaler, Prin TE / FILE:  EA. 04 - 0120F4
= CO-RTE-PM  SF-80-13.2/13.9
) M: Gary Pursell, Sup. TE FED. NO

CHET S
CCO#: 59 | SUPPLEMENT# ( | Category Code: €BRT CONTINGENCY BALANCE (incl. this change)  $80,269,899.40
COST:  $0.00 INCREASE [] DECREASE [J | HEADQUARTERS APPROVAL REQUIRED? [ YES NO
SUPPLEMENTAL FUNDS PROVIDED: $0.00 IS THIS REQUEST IN ACCORDANCE WITH YES []NO

g ENVIRONMENTAL DOCUMENTS? ‘
CCO DESCRIPTION: PROJECT DESCRIPTION:
Additional OBG Penetrations CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE

Original Contract Time:

2490 Day(s)

Time Adj. This Change:

DEF

@ Day(s)

Previously Approved CCO
Time Adjustments:

227 Day(s)

Percentage Time Adjusted:
(including this change)

9 %

Total # of Unreconciled Deferred Time
CCO(s): (including this change)

6

THIS CHANGE ORDER PROVIDES FOR:
Reimbursing the Contractor for detailing and fabrication costs due to additional Orthotropic Box Girder (OBG) MEP
penetrations along the deck, side plates, shear plates, bottom plates and crossbeam plates.

This work is not covered by any contract items. Therefore, payment for this work will be at Adjustment of Compensation at
Lump Sum for the amount of $54,014.00. Since the cost, of $54,014.00 in this change, is included in Contract Change Order
108 Supplement 1 (CCO 108S1) Claim Settlement Report No. 1 resolution costs the net payment in this change order is zero.

Contract time is not addressed in CCO 108 for work identified in this change order. Therefore, consideration of a time
adjustment will be deferred until completion of the work specified herein. Determination of a commensurate time adjustment
will be made in accordance with Section 10-1.13, "PROGRESS SCHEDULE (CRITICAL PATH METHOD)" and Section 10-
1.14, "TIME-RELATED OVERHEAD" of the Special Provisions, as well as Section 8-1.07, "LIQUIDATED DAMAGES", of the
Standard Specifications.

This change order received concurrence from Gary Pursell (Resident Engineer), Rick Morrow (Sup. Structure Rep), Peter
Siegenthaler (Principal TE), Rich Foley (HQ Oversight), Ken Terpstra (Project Manager), Richard Land (Chief Engineer), Jon
Tapping (HQ Coordinator), Tony Anziano (Toll Bridge Program Manager), Brian Maroney (Project Engineer), Wenyi Long
(Design Qversight), and Lina Ellis (Structure Maintenance).

Claims Settlement Report (CSR) No. 1, for this project, revises the authority to “Issue and Approve” the changes listed in
CCO 108S1 Appendices A & B. The authority to “Issue and Approve” the changes listed in Appendices A & B for the values
of time and money contemplated therein has been delegated to the District for approval, therefore approval of this change
order by the Headquarters CCO Desk will not be required. Since this change order is included in CCO 108S1 no
Headquarters CCO Desk “Issue and Approve” is required, a copy of CCO 108S1 is attached for reference

CONCURRED BY: ESTIMATE OF COST
Construction Engineer:  Res. Eng., Gary Pursell, Sup. TE Date  4/2/08 THIS REQUEST TOTAL TO DATE
) ) R ITEMS $0.00 $0.00
Bridge Engineer: Struct Rep, Rick Morrow, Sup TE Date  4/2/08 FORCE ACEIEUNT $0.00 $0.00
Project Engineer: CT Oversight, Wenyi Long, P.E. Date 8/24/09 | AGREED PRICE $0.00 $0.00
Project Manager: Proj Manager, Ken Terpstra Date 12/21/09 | ADJUSTMENT $0.00 $0.00
FHWA Rep.: HQ, Patrick Treacy Date  4/3/08 | TOTAL $0.00 $0.00
. . FEDERAL PARTICIPATION
Environmental: PCE, Michael Forner Date  4/2/08
— , : [[] PARTICIPATING [] PARTICIPATING IN PART NONE
Other (specify): Design of Record, Marwan Nader, Date  1/9/08 [] NON-PARTICIPATING (MAINTENANCE) [JNON-PARTICIPATING
Oth ify): i i i
er (specify) et Maint, Bl Zanefieh; Pk Bate 2400 FEDERAL SEGREGATION  (if more than one Funding Source or P.1.P. type)
District Prior Approval By: Date [Vlcco FUNDED PER CONTRACT [[] CCO FUNDED AS FOLLOWS
H@{lesue: Appre) By, Date FEDERAL FUNDING SOURCE PERCENT
Date.

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.




